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This week, your new apparatus cab was completing paint process while your chassis was scheduled for
frame-up and your body was in fabrication. Next week, expect cab to be scheduled for cab assembly,
chassis to be in frame-up and body to continue with assembly.
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